COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 09/ 2013

ESTI MATE SUMVARY 15: 28: 33
CONTI D C18530 ESTI MATE NO. 0012 PROG SPEC YR 2005
PCN: 18530- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 125.0 DAYS TI VE ALLOW 82 WORK DAYS
US6( VASQUEZ): 170 TO | 76 OVERL PERCENT TIME:  152. 44 ORI G TI ME ALLOW 82 WORK DAYS
PRQJECT NO. STW0062- 027
USB( VASQUEZ) : 170 TO | 76 OVERLAY
NAVE OF RQAD: 006H
PRQJECT COUNTI ES: ADAMS, REG ON 6 DENVER
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 08/ 09/ 2013 DATE TI ME STARTED 07/09/2012
10100 DALLAS STREET DATE LET 05/ 10/ 2012 DATE WORK BEGAN
DATE AWARDED 05/ 31/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 13/ 2012 DATE ACCEPTED
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 07/ 09/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,088, 542.50 PARTI Cl PATI NG $ 6,410, 017. 17 $ 35, 777.94
AWARD PRQJECT AM: $ 5,978, 111. 80 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 90. 43% TOTAL EARNI NGS 6, 410, 017. 17 35, 777.94
FUNDS AVAI LABLE: $ 678, 525. 33 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 6,410, 017. 17 35, 777.94
TOTAL CLAI VB $ 0.00 RETAI NAGE -89,671. 68 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6, 320, 345. 49 35, 777.94
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6, 320, 345. 49 35,777.94
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 35, 777.94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18530- BI D
PRQJIECT STUW0062- 027 ESTI MATE NO 0012
CURRENT
REF I TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 Renoval of Delineator 30. 000
EACH
6. 00000
0010 202-00195 Renoval of Median Cover 336. 000
Sy
24.00000
0015 202- 00203 Renoval of Curb and Gutter 1, 802. 200
LF
8. 00000
0020 202-00206 Renoval of Concrete Curb Ranp 55. 000
Sy
45. 00000
0025 202-00220 Renoval of Asphalt Mat 470. 000
Sy
9. 00000
0030 202- 00240 Renoval of Asphalt Mat (Pl aning) 256, 202. 000
Sy
1. 60000
0035 202-00810 Renoval of Ground Sign 11. 000
EACH
55. 00000
0040 202-00821 Renoval of Sign Panel 19. 000
EACH
6. 00000
0045 202-00828 Renoval of Traffic Signal Equi pnent 1. 000
LS
3, 650. 00000
0050 202-01170 Renoval of Quardrail Type 7 80. 000
LF
17. 00000
0055 202- 04002 O ean Cul vert 50. 000
EACH

1, 350. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

335. 700
0. 000
335. 700

1, 802. 200
0. 000
1, 802. 200

54. 800
0. 000
54. 800

432. 000
38. 000
470. 000

256, 201. 400
0. 000
256, 201. 400

9. 000
2.000
11. 000

19. 000
0. 000
19. 000

=

000
0. 000

[y

. 000

80. 000
0. 000
80. 000

33. 000
0. 000
33. 000

Page 2
ESTI MATE RUN 08/ 09/ 2013

15: 28: 33
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
8, 056. 80
0. 00
14, 417. 60
0. 00
2, 466. 00
342. 00
4,230. 00
0. 00
409, 922. 24
110. 00
605. 00
0. 00
114. 00
0. 00
3, 650. 00
0. 00
1, 360. 00
0. 00
44, 550. 00



CONTI D C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18530- BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0012 15: 28: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-04005 C ean Val ve Box 15. 000 11. 000
EACH 0. 000 0. 00
270. 00000 11. 000 2,970. 00
0065 203-01597 Pot hol i ng 158. 500 158. 500
HOUR 0. 000 0. 00
190. 00000 158. 500 30, 115. 00
0070 207-00205 Topsoi | 275. 000 275. 000
CcY 0. 000 0. 00
32. 00000 275. 000 8, 800. 00
0075 208-00002  Erosion Log (12 Inch) 50. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0080 208-00034 Gravel Bag 686. 000 686. 000
LF 0. 000 0. 00
5. 00000 686. 000 3, 430. 00
0085 208-00045 Concrete Washout Structure 4. 000 4.000
EACH 0. 000 0. 00
800. 00000 4.000 3, 200. 00
0090 208- 00051 StormDrain Inlet Protection (Type 1) 100. 000 99. 100
LF 0. 000 0. 00
5. 00000 99. 100 495. 50
0095 208- 00052 StormDrain Inlet Protection (Type 2) 4.000 3. 300
LF 0. 000 0. 00
24. 00000 3. 300 79. 20
0100 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 171. 000 170. 500
HOUR 0. 000 0. 00
47. 00000 170. 500 8,013.50
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 7.200
HOUR 0. 000 0. 00
85. 00000 7.200 612. 00



CONTI D C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18530- BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: STUW0062- 027 ESTI MATE NO 0012 15: 28: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 24.000
HOUR 0. 000 0. 00
125. 00000 24.000 3, 000. 00
0120 208- 00206 Er osi on Control Supervisor 90. 000 84. 000
DAY 0. 000 0. 00
160. 00000 84. 000 13, 440. 00
0125 210- 00440 Repair Curb 620. 000 620. 000
LF 0. 000 0. 00
16. 00000 620. 000 9, 920. 00
0130 210-00866 Reset Fire Preenption Unit and Ti ner 0. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00
0135 210-04010 Adj ust Manhol e 18. 000 18. 000
EACH 0. 000 0. 00
560. 00000 18. 000 10, 080. 00
0140 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
0145 210- 04050 Adj ust Val ve Box 20. 000 20. 000
EACH 0. 000 0. 00
230. 00000 20. 000 4, 600. 00
0150 212-00006 Seedi ng (Native) 0. 330 0. 330
ACRE 0. 000 0. 00
2,100. 00000 0. 330 693. 00
0155 213-00003 *Mil ching (Weed Free) 0. 330 0. 330
ACRE 0. 000 0. 00
2,100. 00000 0. 330 693. 00
0160 213-00061 Mil ch Tacki fier 67. 000 66. 300
LB 0. 000 0. 00
5. 70000 66. 300 377.91
0165 240- 00000 Wldlife Biologist 50. 000 49. 000
HOUR 0. 000 0. 00

62. 00000 49. 000 3,038. 00



CONTI D C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 18530-BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0012 15: 28: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 240-00010 Renoval of Nests 48. 000 47.500
HOUR 0. 000 0. 00
44. 00000 47.500 2,090. 00
0175 304- 06007 Aggregate Base Course (Cl ass 6) 116. 000 115. 900
CcY 0. 000 0. 00
56. 00000 115. 900 6, 490. 40
0180 304- 06008 Aggregat e Base Course (O ass 6) (Special) 284. 000 283. 900
CcY 0. 000 0. 00
41. 00000 283. 900 11, 639. 90
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 105. 310 105. 310
TON 0. 000 0. 00
100. 00000 105. 310 10, 531. 00
0190 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 43, 400. 000 43, 337.310
TON 0. 000 0. 00
77.00000 43, 337. 310 3, 336, 972. 87
0195 403-33841 Hot Mx Asphalt (Gading S) (100) (PG 64-22) 238. 000 238. 000
TON 0. 000 0. 00
78. 00000 238. 000 18, 564. 00
0200 411- 03354 Asphalt Cenent Performance G ade (PG 64-22) 9. 000 8. 800
TON 0. 000 0. 00
600. 00000 8. 800 5, 280. 00
0205 411-10255 Emul sified Asphalt (Sl ow Setting) 12, 335. 000 12, 334. 890
GAL 0. 000 0. 00
4. 00000 12, 334. 890 49, 339. 56
0210 420- 00505 Geotextile (paving) (Spec) 10, 765. 000 10, 765. 000
SY 0. 000 0. 00
1. 30000 10, 765. 000 13, 994. 50
0215 503-00036 *Drilled Caisson (36 Inch) 104. 000 104. 000
LF 0. 000 0. 00
235. 00000 104. 000 24, 440. 00
0220 503-00048 *Drilled Caisson (48 Inch) 21. 000 21. 000
LF 0. 000 0. 00
270. 00000 21. 000 5,670. 00



CONTI D: C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18530- BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: STUW0062- 027 ESTI MATE NO. 0012 15:28: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 375. 000 375. 000
LF 0. 000 0. 00
17. 00000 375. 000 6, 375. 00
0230 606-00705 Quardrail Type 7 (Special) 585. 000 585. 000
LF 0. 000 0. 00
53. 00000 585. 000 31, 005. 00
0235 606- 01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
1, 650. 00000 3. 000 4, 950. 00
0240 606- 01370 *Transi tion Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 420. 00000 4.000 5, 680. 00
0245 606- 01380 *Transition Type 3H 2. 000 2. 000
EACH 0. 000 0. 00
820. 00000 2.000 1, 640. 00
0250 606- 01385 *Transition Type 3J 1. 000 1.000
EACH 0. 000 0. 00
720. 00000 1. 000 720. 00
0255 606- 01390 *End Anchorage Type 3K 1. 000 1.000
EACH 0. 000 0. 00
960. 00000 1. 000 960. 00
0260 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00
0265 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0270 606-99999 Quardrail Type 7 (Precast) 220. 000 220. 000
LF 0. 000 0. 00
44. 00000 220. 000 9, 680. 00
0275 608- 00006 Concrete Sidewal k (6 Inch) 10. 000 10. 000
Sy 0. 000 0. 00
63. 00000 10. 000 630. 00



CONTI D C18530 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18530-BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0012 15:28: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 608-00010 Concrete Curb Ranp 62. 000 61. 700
SY 0. 000 0. 00
130. 00000 61. 700 8, 021. 00
0285 608-00015 Det ect abl e Vr ni ngs 371. 000 371. 000
SF 0. 000 0. 00
67. 00000 371. 000 24, 857. 00
0290 609-21010 Curb and Qutter Type 2 (Section I-B) 6, 757. 000 6, 756. 800
LF 0. 000 0. 00
11. 00000 6, 756. 800 74, 324. 80
0295 609-21020 Curb and Qutter Type 2 (Section I1-B) 142. 000 141. 300
LF 0. 000 0. 00
24.00000 141. 300 3,391. 20
0300 610- 00020 Medi an Cover Material (Patterned Concrete) 173. 000 172. 950
SF 0. 000 0. 00
12. 00000 172. 950 2,075. 40
0305 612-00001 Del i neator (Type I) 40. 000 37.000
EACH 3. 000 51. 00
17. 00000 40. 000 680. 00
0310 612-00002 Del i neator (Type I1) 139. 000 107. 000
EACH 32. 000 576. 00
18. 00000 139. 000 2,502. 00
0315 612-00003 Delineator (Type I11) 26. 000 16. 000
EACH 10. 000 190. 00
19. 00000 26. 000 494. 00
0320 613-00206 2 Inch Electrical Conduit (Bored) 5, 000. 000 4,981. 000
LF 0. 000 0. 00
8. 00000 4,981. 000 39, 848. 00
0325 613-00306 3 Inch Electrical Conduit (Bored) 1, 850. 000 1, 806. 000
LF 0. 000 0. 00
11. 00000 1, 806. 000 19, 866. 00
0330 613-01200 2 Inch Eectrical Conduit (Plastic) 221. 000 221.000
LF 0. 000 0. 00
7.00000 221. 000 1, 547. 00



CONTI D C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 18530-BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0012 15: 28: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 613-01300 3 Inch Eectrical Conduit (Plastic) 146. 000 146. 000
LF 0. 000 0. 00
9. 00000 146. 000 1, 314. 00
0340 613-07000 Pul | Box (Special) 24.000 24.000
EACH 0. 000 0. 00
400. 00000 24.000 9, 600. 00
0345 613-07023 Pul | Box (24"x36"x24") 6. 000 6. 000
EACH 0. 000 0. 00
540. 00000 6. 000 3, 240. 00
0350 613-07034 Pul | Box (24"x36"x18") 20. 000 20. 000
EACH 0. 000 0. 00
520. 00000 20. 000 10, 400. 00
0355 613-07040 Pul | Box (30"x48"x24") 1. 000 1. 000
EACH 0. 000 0. 00
620. 00000 1. 000 620. 00
0360 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
5, 700. 00000 1. 000 5, 700. 00
0365 614-00011 Sign Panel (Cass I) 80. 000 64. 190
SF 10. 000 170. 00
17. 00000 74. 190 1, 261. 23
0370 614-00012 Sign Panel (Cass I1) 170. 000 150. 000
SF 9. 000 207.00
23. 00000 159. 000 3, 657. 00
0375 614-01583  Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 9. 000
Sl i pbase)
EACH 1. 000 390. 00
390. 00000 10. 000 3, 900. 00
0380 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
530. 00000 8. 000 4, 240. 00
0385 614-70336 Traffic Signal Face (12-12-12) 24.000 24.000
EACH 0. 000 0. 00
630. 00000 24.000 15, 120. 00



CONTI D C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18530-BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0012 15: 28: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 614-70560 Traffic Signal Face (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
930. 00000 2.000 1, 860. 00
0395 614- 72860 Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
220. 00000 8. 000 1, 760. 00
0400 614-72875 Loop Detector Wre 15, 000. 000 13, 802. 700
LF 0. 000 0.00
3. 50000 13, 802. 700 48, 309. 45
0405 614-72876 Traffic Signal Vehicle Detector Amplifier (Loop Type) 10. 000 0. 000
EACH 10. 000 6, 600. 00
660. 00000 10. 000 6, 600. 00
0410 614-72882 Traffic Signal Vehicle Detector (Mcro Type) 22. 000 22. 000
EACH 0. 000 0. 00
810. 00000 22.000 17, 820. 00
0415 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0.00
14, 000. 00000 3. 000 42, 000. 00
0420 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
15, 000. 00000 2.000 30, 000. 00
0425 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
21, 500. 00000 1. 000 21, 500. 00
0430 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0435 614-85005 I npact Attenuator (Sand Barrel Array) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0440 625- 00000 Construction Surveyi ng 1. 000 0. 900
LS 0. 000 0.00
15, 000. 00000 0. 900 13, 500. 00



CONTI D C18530 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18530- BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0012 15:28: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
250, 000. 00000 1. 000 250, 000. 00
0450 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00
0455 627-00005 *Epoxy Pavenent Mar ki ng 370. 000 365. 000
GAL 0. 000 0. 00
75. 00000 365. 000 27, 375. 00
0460 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 832. 000 831. 200
GAL 0. 000 0. 00
29. 00000 831. 200 24,104. 80
0465 627-01001 *Preformed Plastic Paverment Marking (Type 1) 16, 000. 000 15, 313. 000
SF 0. 000 0. 00
8. 50000 15, 313. 000 130, 160. 50
0470 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 1, 082. 000 912. 500
111
) SF 0. 000 0. 00
11. 50000 912. 500 10, 493. 75
0475 627-30332 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 15, 220. 000 9, 579. 100
SF 0. 000 0. 00
7.70000 9, 579. 100 73, 759. 07
0480 629-01110 Locate Monunents 2.000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0485 630- 00000 Fl aggi ng 4, 600. 000 4,404. 250
HOUR 149. 750 3,743.75
25. 00000 4, 554. 000 113, 850. 00
0490 630- 00003 Uni forned Traffic Control 919. 250 867. 500
HOUR 51. 750 3,726.00
72. 00000 919. 250 66, 186. 00
0495 630- 00007 Traffic Control Inspection 100. 000 64. 000
DAY 4.000 360. 00
90. 00000 68. 000 6, 120. 00



CONTI D C18530 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18530- BI D ESTI MATE RUN 08/ 09/ 2013
PRQIECT: STU0062- 027 ESTI MATE NO 0012 15:28: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 630-00012 Traffic Control Managenent 131. 000 110. 000
DAY 21.000 13, 230. 00
630. 00000 131. 000 82, 530. 00
0505 630- 00025 Traffic Control Vehicle 1, 006. 000 780. 750
HOUR 124. 650 747.90
6. 00000 905. 400 5,432. 40
0510 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0515 630-80335 Barricade (Type 3 MA) (Tenporary) 10. 000 9. 000
EACH 0. 000 0. 00
53. 00000 9. 000 477. 00
0520 630- 80341 Construction Traffic Sign (Panel Size A) 80. 000 44.100
EACH 0. 000 0. 00
11. 00000 44. 100 485. 10
0525 630- 80342 Construction Traffic Sign (Panel Size B) 120. 000 94. 500
EACH 0. 000 0. 00
11. 00000 94.500 1, 039. 50
0530 630-80343 Construction Traffic Sign (Panel Size O 24. 000 10. 800
EACH 0. 000 0. 00
11. 00000 10. 800 118. 80
0535 630- 80344 Construction Traffic Sign (Special) 144. 000 129. 600
SF 0. 000 0. 00
15. 00000 129. 600 1, 944. 00
0540 630- 80355 Portabl e Message Sign Panel 5. 000 4. 500
EACH 0. 000 0. 00
2,100. 00000 4. 500 9, 450. 00
0545 630- 80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
1, 600. 00000 3. 600 5, 760. 00
0550 630- 80360 Drum Channel i zi ng Devi ce 100. 000 90. 000
EACH 0. 000 0. 00
32. 00000 90. 000 2,880. 00



CONTI D C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18530- BI D ESTI MATE RUN 08/ 09/ 2013
PRQIECT: STU0062- 027 ESTI MATE NO 0012 15: 28: 33
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0555 630- 80380 Traffic Cone 600. 000 540. 000
EACH 0. 000 0. 00
2. 00000 540. 000 1, 080. 00
0560 630-85041 Mobi | e Attenuat or 200. 000 184. 000
DAY 0. 000 0. 00
440. 00000 184. 000 80, 960. 00
0565 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70012 F/ A Asphalt Pavenent |ncentive 60, 101. 050 60, 101. 050
FA 0. 000 0. 00
1. 00000 60, 101. 050 60, 101. 05
0580 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 -11, 015. 880
FA 0. 000 0. 00
1. 00000 -11, 015. 880 -11, 015. 88
0585 700- 70018 F/ A Roadway Snoot hness | ncentive 34, 681. 290 34, 681. 290
FA 0. 000 0. 00
1. 00000 34, 681. 290 34,681. 29
0590 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 -11,412. 990
FA 0. 000 0. 00
1. 00000 -11,412. 990 -11,412.99
0595 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70031 F/ A | NTERI M SURFACE REPAI R 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 24.030
FA 0. 000 0. 00
1. 00000 24.030 24.03



CONTI D C18530 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18530-BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0012 15: 28: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 700-70380 F/ A Erosion Control 1, 000. 000 770. 290
F A 0. 000 0. 00
1. 00000 770. 290 770. 29
0690 630- 85006 I npact Atten (Sand Fill) (Tenp) |npact Attenuator Sand 1. 000 0. 900
Barrel Array 45 nph
EACH 0. 000 0. 00
3, 195. 00000 0. 900 2,875.50
0700 613-07000 Pull Box (Spec) Pull Box (13" x 24" x 12") 5. 000 5. 000
EACH 0. 000 0. 00
385. 00000 5. 000 1, 925. 00
0705 613-70250 Lumin HPS (250 W Lum naire(HPS 250 W 2.000 2.000
EACH 0. 000 0. 00
440. 00000 2.000 880. 00
CAT 0200 CURRENT AMI  $ 6, 215,574.54 $ 30,443.65% 5,561, 223. 27
CAT NOO300 STRUCTURES
0615 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 2, 340. 740 2, 340. 740
SY 0. 000 0. 00
9. 00000 2,340. 740 21, 066. 66
0620 202-00425 *Renoval of Bridge Railing 185. 000 185. 000
LF 0. 000 0. 00
9. 00000 185. 000 1, 665. 00
0625 202- 00453 Renoval of Portions of Present Structure (O ass 2) 1, 250. 000 1,245. 610
SY 0. 000 0. 00
190. 00000 1, 245. 610 236, 665. 90
0630 202- 00460 Renoval of Portions of Present Structure (O ass 3) 40. 000 32.390
SY 0. 000 0. 00
380. 00000 32.390 12, 308. 20
0635 202- 00504 Renoval of Expansion Device 805. 000 801. 560
LF 0. 000 0. 00
150. 00000 801. 560 120, 234. 00
0640 202-01170 Renoval of Guardrail Type 7 670. 000 670. 000
LF 0. 000 0. 00
17. 00000 670. 000 11, 390. 00



CONTI D C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18530- BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0012 15:28: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0645 515-00120 Wat er proof i ng (Menbr ane) 2,242.000 2,188. 330
Sy 0. 000 0. 00
13. 00000 2,188. 330 28, 448. 29
0650 518-01004 Bri dge Expansion Device (0-4 Inch) 246. 000 246. 000
LF 0. 000 0. 00
280. 00000 246. 000 68, 880. 00
0650 MATERI AL ALLOMANCE 0- 4" EXPANSI ON DEVI CE 0. 000
LF 0. 000 0. 00
134. 64000 0. 000 0. 00
0655 518-03000 Sawi ng and Seal i ng Bridge Joint 295. 000 295. 000
LF 0. 000 0. 00
25. 00000 295. 000 7,375.00
0660 601- 04000 Concrete Oass E 225. 000 197. 330
(9 5. 250 4, 410. 00
840. 00000 202. 580 170, 167. 20
0665 602- 00000 Rei nforcing Steel 18, 000. 000 17, 368. 600
LB 440. 140 924. 29
2.10000 17, 808. 740 37,398. 35
0670 606-11010 *Bridge Rail Type 10R 308. 000 308. 000
LF 0. 000 0. 00
93. 00000 308. 000 28, 644. 00
0695 900- 00014 Added Item (Lunp Sun)/ Added | abor to contain 1. 000 1. 000
addi tional renoved
LS 0. 000 0. 00
13, 551. 30000 1. 000 13, 551. 30
CAT 0300 CURRENT AMI  $ 781,967.96 $ 5,334.29%  757,793.90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0675 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0680 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00



Page 15

CONTI Dt C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18530-BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0012 15: 28: 33
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0685 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 91, 000. 00 $ 0.00$ 91, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 7,088,542.50 $ 35,777.94 % 6,410,017.17



